



# CAMPUS MASTER PLAN

---

NEXT STEPS – SUMMER 2018



# Progress to Date

---

NEXT STEPS – SUMMER 2018

# Progress to Date

---

## Information Gathering

- Presentations to campus community
- Visioning sessions with Flad Architects
- Website created
- Campus open house – May 3, 2018
- Campus survey – May 3-24, 2018







# The Work Ahead

---

NEXT STEPS – SUMMER 2018

# The Work Ahead



## Vision & Goals

- Identify campus opportunities
- Identify campus challenges and deficiencies
- Identify key decision points
- Finalize master plan goals


# The Work Ahead



## Needs Projection

- Estimate FTEs and campus implications
- Analyze program locations and adjacencies
- Consider departmental organization and relationships
- Review existing building conditions
- Estimate program and headcount growth
- Review space types and key adjacencies

# The Work Ahead



## Preliminary Options

Develop 2-3 preliminary campus plan concepts with options for:

- Existing building use
- Long-term program distribution
- Campus boundary/expansion
- Building location, massing & scale
- CEQA initial consultation
- Open space and amenities
- Circulation and parking
- Pedestrian networks
- Campus edges and connections
- CPDC (CO) Presentation

# The Work Ahead



## Preferred Option

- Identify the single preferred campus plan
- Develop details, including
  - Utilities infrastructure
  - Building concept plans
  - Transportation plan
- Coordinate Environmental Project Review (EIR)
- Conduct review meetings with campus stakeholders
- Continue CEQA consultation
- CPDC (CO) Update



# The Work Ahead



## Draft & Final

- Unveil a first-draft Campus Master Plan
- Solicit campus-wide feedback
- Present a second-draft Campus Master Plan
- Open final campus-wide review period
- Finalize Campus Master Plan for submission to Chancellor's Office
- Obtain CEQA certification
- Obtain CSU Board of Trustees Approval



[masterplan.fullerton.edu](https://masterplan.fullerton.edu)

---

FOR TIMELINE, UPDATES AND FEEDBACK